

SPRINT 1

Issue Type	Name	Story Points Estimate
Story	As a potential investor, I want to understand RippleWealth's proactive risk intelligence approach to help me decide whether the platform meets my portfolio management needs.	2
Story	As an investor, I want to view a projected portfolio value chart after simulation so that I can visually understand the effect of the selected event.	3
Story	As an investor, I want to see portfolio risk metrics so that I can understand potential exposure to market volatility.	3
Story	As a user, I want to view event details such as location, industry impact, and severity so that I can better understand the disruption.	8
Story	As an investor, I want to run an event simulation so that I can understand the potential impact of a global event on my portfolio value.	3
Story	As an investor, I want to compare my current portfolio with recommended adjustments so that I can rebalance my investments to reduce risk.	3
Story	As an investor, I want to receive investment suggestions based on global events so that I can reduce portfolio risk.	8
Story	As an investor, I want to understand Value at Risk so that I can estimate the maximum likely loss in normal market conditions.	8

SPRINT 1

Issue Type	Name	Story Points Estimate
Story	As a portfolio manager, I want to receive automated rebalancing suggestions, so that I can reduce my exposure to high-risk sectors identified by the AI.	5
Story	As a user, I want to browse and filter real-world disruption events, so that I can stay informed about specific crises affecting my investments.	3
Story	As an investor, I want early investment advice so that I can move my money to safer assets when the market becomes unstable.	5
Task	Create MVP Prototype	8

- Successfully established the RippleWealth project scope, focusing on a proactive "Butterfly Effect" risk intelligence model to transition from the initial concept.
- Finalized high-level system diagrams
- Defined the Minimum Viable Product (MVP) core functionalities, focusing on automated news ingestion and portfolio risk simulation.
- Successfully integrated Jira for task tracking and linked it with GitHub and Slack to enable automated real-time team notifications.

SPRINT 1 BURNDOWN CHART

Spaces / RippleWealth / Reports

Sprint burndown chart

> How to read this report

Sprint

Team-8 Sprint 1

Estimation field

Work item count

Date - 24 February 2026 - 10 March 2026

Sprint goal - Front-end Design, Create MVP Prototype, Create System Diagrams, Create Acceptance Criteria, Create Test Cases, Create Mock-up Web Design Page, Create User Stories or Tasks, Work on Deliverable 2, Working API, Application Demo

