

# Retrospective

## ✓ What Went Well

- Clear communication helped the team align on the RippleWealth vision and problem statement
- Strong collaboration during requirement analysis and persona definition
- Well-defined roles and responsibilities improved ownership and accountability
- Core technologies and tools were identified, giving clear technical direction
- Team recognized early that additional learning is needed for implementation readiness

## ⚠ What Can Be Improved

- Meeting schedules need better planning to ensure full team availability
- More consistent participation is needed from all members during discussions
- Task breakdown should be more detailed for better effort estimation
- Progress visibility needs to be more structured and regularly updated

# Retrospective

## Improvement Actions (Added to Sprint 2 Backlog)

Sprint 2 Backlog — Process Improvement Tasks

### Action 1 — Structured Mid-Sprint Progress Check-Ins

- Conduct one mandatory mid-sprint review meeting
- Identify blockers early
- Adjust task assignments if needed

**Sprint 2 Backlog Task:** Mid-Sprint Review Meeting Setup

### Action 2 — Better Task Breakdown & Tracking

- Break work into smaller, clearly defined tasks
- Track progress using sprint boards and issues
- Require regular status updates

**Sprint 2 Backlog Task:** Task Breakdown + Sprint Board Tracking

# Retrospective

## How We Will Do Things Differently?

- Use Slack as the primary communication platform
- Encourage peer support and knowledge sharing
- Discuss availability and deadlines before each sprint
- Assign clear task ownership to ensure accountability
- Track progress using GitHub, sprint boards and regular updates