


Retrospective



WHAT WENT WELL

- **Event Adjusted Simulation:**

Integrating live market events directly into scenario projections gave the application a differentiated capability.

- **Live Events Feed:**

The dual auto-scrolling marquee with category tagging and impact ratings shipped polished and on time, and the hover-to-pause interaction works smoothly.

- **Knowledge Sharing Across Roles**


Frontend and backend members actively helped each other debug integration issues rather than working in silos.

- **AI Analysis End-to-End:**

The full pipeline from user holdings → yfinance price data → Sharpe, VaR, optimised weights → written AI explanation shipped completely and correctly within the sprint.



Retrospective



WHAT NEEDS IMPROVEMENT

- **Task Granularity and Estimation:**

Complex technical stories were taken on without being broken into smaller sub-tasks. This made it difficult to track progress mid-sprint.

- **Spreading Integration Work Throughout the Sprint:**

Integration between the frontend and backend tended to happen toward the end of the sprint. Doing small integration checks more regularly throughout the sprint would make the final days feel much less pressured and give more time to polish.

