

SPRINT 3

Issue Type	Name	Story Points Estimate
Story	As an investor, I want to complete the full workflow from portfolio upload to risk insights, so that I can evaluate the platform end-to-end.	8
Story	As a user, I want secure session handling (login/logout/session timeout), so that my account remains protected.	5
Story	As a user, I want the application to work across different browsers, so that I can access it from any environment.	3
Story	As an investor, I want event data to refresh dynamically, so that I stay updated on global disruptions.	3
Story	As a user, I want fast response times, so that I can interact efficiently.	2
Story	As a user, I want to ask basic questions about portfolio risk, so that I can get quick insights.	3
Story	As a user, I want quick access buttons on the home page for direct navigation.	2

In Sprint 3, we successfully closed all remaining story points, covering secure authentication, dynamic data refreshing, and end-to-end integration. All primary project deliverables—including the FastAPI/React integration, the Neo4j graph logic, and the final technical paper—have been completed and validated through comprehensive system testing.

SPRINT 3 BURNDOWN CHART

Spaces / RippleWealth / Reports

Sprint burndown chart

> How to read this report



Sprint

Team-8 Sprint 3



Estimation field

Work item count



Date - 8 April 2026 - 5 May 2026

Sprint goal - Finish Development of Frontend, Finish Development of Backend, Frontend-Backend Integration Working, System Testing, Finish Project Demo, Finish Technical Paper, Work on Deliverable 4

