

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	T8-76	As a user, I want quick access buttons on the home page for direct navigation.	Unassigned	Sharvani Kadarla		DONE	Done	08/Apr/26	05/May/26	
	T8-75	As a user, I want to ask basic questions about portfolio risk, so that I can get quick insights.	Unassigned	Sharvani Kadarla		DONE	Done	08/Apr/26	05/May/26	
	T8-74	As a user, I want fast response times, so that I can interact efficiently.	Unassigned	Sharvani Kadarla		DONE	Done	08/Apr/26	05/May/26	
	T8-73	As an investor, I want event data to refresh dynamically, so that I stay updated on global disruptions.	Unassigned	Sharvani Kadarla		DONE	Done	08/Apr/26	05/May/26	
	T8-72	As a user, I want the application to work across different browsers, so that I can access it from any environment.	Unassigned	Deepali Sawant		DONE	Done	07/Apr/26	05/May/26	
	T8-71	As a user, I want secure session handling (login/logout/session timeout), so that my account remains protected.	Unassigned	Deepali Sawant		DONE	Done	07/Apr/26	05/May/26	
	T8-70	As an investor, I want to complete the full workflow from portfolio upload to risk insights, so that I can evaluate the platform end-to-end.	Unassigned	Deepali Sawant		DONE	Done	07/Apr/26	05/May/26	
	T8-37	Work on Deliverable 4	Deepali Sawant	Sharvani Kadarla		IN PROGRESS	Unresolved	27/Feb/26	28/Apr/26	
	T8-36	Finish Technical Paper	Sharvani Kadarla	Sharvani Kadarla		DONE	Done	27/Feb/26	28/Apr/26	
	T8-35	Finish Project Demo	Jaisheel Paladugu	Sharvani Kadarla		DONE	Done	27/Feb/26	28/Apr/26	
	T8-34	System Testing	Jaisheel Paladugu	Sharvani Kadarla		DONE	Done	27/Feb/26	28/Apr/26	
	T8-33	Frontend–Backend Integration Working	Sharvani Kadarla	Sharvani Kadarla		DONE	Done	27/Feb/26	28/Apr/26	
	T8-32	Finish Development of Backend	Ashish Reddy Majjigapu	Sharvani Kadarla		DONE	Done	27/Feb/26	28/Apr/26	
	T8-31	Finish Development of Frontend	Deepali Sawant	Sharvani Kadarla		DONE	Done	27/Feb/26	28/Apr/26	